COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 10/ 2001

ESTI MATE SUMVARY 10: 10: 57
CONTI D: C12019 ESTI MATE NO. 0007 PROG SPEC YR 1999
PCN: 12019-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 154.5 DAYS TIVE ALLOW 156 WORK DAYS
CA70, SH 8 TO KEN CARYL PERCENT TIME:  99.04 ORI G TIME ALLOW 150 WORK DAYS
PROJIECT NO. NH 4701- 088
CA70, SH 8 TO KEN CARYL
NAVE OF ROAD: SH 470
PRQIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTOR:
ASPHALT PAVI NG CO. PAY PERI OD ENDI NG 09/ 29/ 2001 DATE TI ME STARTED 02/13/2001
14802 W 44TH AVE. DATE LET 01/18/ 2001 DATE WORK BEGAN  03/01/2001
DATE AWARDED 01/ 24/ 2001 DATE TI ME SToPPED 10/02/2001
DATE CONTRACT EXECUTED  02/05/2001 DATE ACCEPTED 10/ 02/ 2001
GOLDEN CO 80403 303-279- 6611 DATE NOTI CE TO PROCEED 02/ 13/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 4,758, 380. 48 PARTI Cl PATI NG $ 4,307, 548. 07 $ 249,911. 44
AWARD PRQJECT AMT: $ 4,160, 823.01 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 90. 53% TOTAL EARNI NGS 4,307, 548. 07 249, 911. 44
FUNDS AVAI LABLE: $ 450, 832. 41 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,307, 548. 07 249,911. 44
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -38,029.22 -1,583.22
SECURI TI ES ENCUMBERED 37,988. 07 1,542.07
NET EARNI NGS 4,307, 506. 92 249, 870. 29
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 4,307, 506. 92 249, 870. 29
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 249, 870. 29

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C12019 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 12019-BI D ESTI MATE RUN 10/ 10/ 2001
PRQJECT NH 4701- 088 ESTI MATE NO. 0007 10: 10: 57

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200  ROADVAY
0005 202-00200 *REMOVAL OF S| DEWALK 32. 000 32. 000
sy 0. 000 0. 00
7. 60000 32. 000 243. 20
0010 202-00203 *REMOVAL OF CURB AND GUTTER 154. 000 154. 000
LF 0. 000 0.00
8. 70000 154. 000 1, 339. 80
0015 202-00220 REMOVAL OF ASPHALT NAT 843. 000 843. 000
sy 0. 000 0. 00
5. 45000 843. 000 4,594. 35
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 0. 000 0. 000
sy 0. 000 0.00
1. 16000 0. 000 0. 00
0025 202-00810 *REMOVAL OF GROUND SI GN 114. 000 114. 000
EACH 0. 000 0. 00
30. 50000 114. 000 3,477.00
0030 202-00821 *REMOVAL OF SI GN PANEL 46. 000 46. 000
EACH 0. 000 0.00
33. 30000 46. 000 1,531. 80
0035 202-01000 *REMOVAL OF FENCE 400. 000 400. 000
LF 0. 000 0. 00
3.00000 400. 000 1, 200. 00
0040 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 6, 934. 000 6, 934. 000
LF 0. 000 0.00
1. 80000 6, 934. 000 12, 481. 20
0045 202-01140 *REMOVAL OF GUARDRAI L TYPE 4 9, 667. 000 9, 667. 000
LF 0. 000 0. 00
8. 70000 9, 667. 000 84, 102. 90
0050 202-01300 *REMOVAL OF END ANCHORAGE 59. 000 59. 000
EACH 0. 000 0.00
235. 00000 59. 000 13, 865. 00
0055 203-00060  EMBANKVENT NMATERI AL ( COVPLETE | N PLACE) 1,118. 000 1, 118. 000
oy 0. 000 0. 00
18. 85000 1, 118. 000 21,074. 30



CONTI D C12019 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 12019- BI D ESTI MATE RUN 10/ 10/ 2001
PRQJECT: NH 4701- 088 ESTI MATE NO 0007 10: 10: 57
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00100 MUCK EXCAVATI ON 143. 000 143. 000
Cy 0. 000 0. 00
22.50000 143. 000 3,217.50
0065 203-01500 BLADI NG 256. 500 237.000
HOUR 19. 500 2,359.50
121. 00000 256. 500 31, 036. 50
0070 203-01597 POTHCOLI NG 20. 000 20. 000
HOUR 0. 000 0. 00
215. 00000 20. 000 4, 300. 00
0075 207-00205 TOPSO L 5, 437. 000 4,984.000
cY 453. 000 6, 885. 60
15. 20000 5, 437. 000 82, 642. 40
0080 208-00011 *ERCSI ON BALES (WEED FREE) 207. 000 74.000
EACH 133. 000 2,167.90
16. 30000 207. 000 3,374.10
0085 208-00020 *SI LT FENCE 900. 000 0. 000
LF 900. 000 4, 905. 00
5. 45000 900. 000 4, 905. 00
0090 210-01000 *RESET FENCE 0. 000 0. 000
LF 0. 000 0. 00
2.75000 0. 000 0.00
0095 210-04020 *MODI FY | NLET 3. 000 2.000
EACH 0. 000 0.00
2, 720. 00000 2.000 5, 440. 00
0100 212-00006 *SEEDI NG ( NATI VE) 28. 000 0. 000
ACRE 25. 000 12, 750.00
510. 00000 25. 000 12, 750. 00
0105 213-00002 *MULCHI NG (WEED FREE HAY) 28. 000 0. 000
ACRE 25. 000 8, 250. 00
330. 00000 25. 000 8, 250. 00
0110 213-00061 *MULCH TACKI FI ER 2, 800. 000 0. 000
LB 2,500. 000 4, 625. 00

1. 85000 2,500. 000 4,625. 00



CONTI D: C12019 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12019-BI D ESTI MATE RUN 10/ 10/ 2001
PRQJECT: NH 4701- 088 ESTI MATE NO 0007 10: 10: 57

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 216-00025 *SO L RETENTI ON BLANKET (JUTE) 0. 000 0. 000
5% 0. 000 0.00
1. 90000 0. 000 0. 00
0120 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 1,373.970 497.770
TON 875. 430 79, 664. 13
91. 00000 1, 373. 200 124, 961. 20
0125 403-33871  HOT BI TUM NOUS PAVEMENT ( GRADING S) (100) (PG 76-28) 53, 878. 690 53, 878. 690
TON 0. 000 0.00
37. 50000 53, 878. 690 2, 020, 450. 88
0130 409-09000 *M CRO SURFACI NG SEAL COAT 2, 398. 660 2, 398. 660
TON 0. 000 0. 00
112. 80000 2, 398. 660 270, 568. 85
0135 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 15, 730. 000 15, 730. 000
GAL 0. 000 0.00
2. 20000 15, 730. 000 34, 606. 00
0140 506-00209 *RIPRAP (9 | NCH) 0. 000 0. 000
cy 0. 000 0. 00
54. 35000 0. 000 0. 00
0145 507-00000 *CONCRETE SLOPE AND DI TCH PAVI NG 8. 380 8. 380
cy 0. 000 0. 00
435. 00000 8. 380 3, 645. 30
0150 518-03000 *SAW NG AND SEALI NG BRI DGE JO NT 0. 000 0. 000
LF 0. 000 0. 00
20. 40000 0. 000 0. 00
0155 603-01185 *18 | NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 432. 500 432. 500
LF 0. 000 0.00
81. 50000 432. 500 35, 248. 75
0160 603-01245 *24 | NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 106. 000 106. 000
LF 0. 000 0. 00
108. 70000 106. 000 11, 522. 20
0165 604-00305 *INLET TYPE C (5 FOOT) 2.000 2.000
EACH 0. 000 0.00
2, 935. 00000 2.000 5, 870. 00



CONTI D: C12019 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12019-BI D ESTI MATE RUN 10/ 10/ 2001
PRQJECT: NH 4701- 088 ESTI MATE NO 0007 10: 10: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 604-13005 *INLET TYPE 13 (5 FOOT) 1. 000 1. 000
EACH 0. 000 0. 00
3, 695. 00000 1. 000 3, 695. 00
0175 604-19105 *INLET TYPER L 5 (5 FOOT) 1. 000 0. 750
EACH 0. 250 1,222.50
4, 890. 00000 1. 000 4,890. 00
0180 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 16, 248. 000 16, 248. 000
LF 0. 000 0. 00
11. 65000 16, 248. 000 189, 289. 20
0180 MATERI AL ALLOMNCE GUARDRAI L TYPE 3 (6-3 POST SPACI NG 0. 000
LF 0. 000 0. 00
5. 15000 0. 000 0. 00
0185 606-00420 *GUARDRAIL TYPE 4 (STYLE CA) 340. 000 340. 000
LF 0. 000 0. 00
98. 00000 340. 000 33, 320. 00
0190 606-01340 *END ANCHORAGE TYPE 3D 16. 000 16. 000
EACH 0. 000 0. 00
385. 00000 16. 000 6, 160. 00
0195 606-01370  *TRANSI TI ON TYPE 3G 26. 000 26. 000
EACH 0. 000 0. 00
830. 00000 26. 000 21, 580. 00
0195 MATERI AL ALLOMNCE END ANCHORAGE TYPE 3 G 0. 000
EACH 0. 000 0. 00
265. 00000 0. 000 0. 00
0200 606-01380  *TRANSI TI ON TYPE 3H 12. 000 12. 000
EACH 0. 000 0. 00
410. 00000 12. 000 4,920. 00
0200 MATERI AL ALLOMNCE END ANCHORAGE TYPE 3 H 0. 000
EACH 0. 000 0. 00
205. 00000 0. 000 0. 00
0205 606-01460  *MEDI AN TERM NAL 25. 000 25. 000
EACH 0. 000 0. 00
3, 100. 00000 25. 000 77, 500. 00



CONTI D: C12019 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12019- BI D ESTI MATE RUN
PRQJECT: NH 4701- 088 ESTI MATE NO. 0007
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0205 MATERI AL ALLOWANCE MEDI AN TERM NAL 0. 000
EACH 0. 000 0.00
2, 250. 00000 0. 000 0. 00
0210 606-02003 *END ANCHORAGE ( NONFLARED) 29. 000 29. 000
EACH 0. 000 0.00
1, 690. 00000 29. 000 49, 010. 00
0210 MATERI AL ALLOWANCE NON FLARED END ANCHOR 0. 000
EACH 0. 000 0.00
990. 00000 0. 000 0. 00
0215 607-11525  *FENCE ( PLASTIC) 436. 000 436. 000
LF 0. 000 0.00
4.20000 436. 000 1, 831. 20
0220 607-21300 *FENCE BARRI ER W TH METAL PCSTS 100. 000 0. 000
LF 100. 000 490. 00
4. 90000 100. 000 490. 00
0225 608-00000 *CONCRETE S| DEWALK 7.200 7.200
sy 0. 000 0.00
38. 00000 7.200 273. 60
0230 608-00010 *CONCRETE CURB RAMP 29. 400 29. 400
5% 0. 000 0.00
81. 50000 29. 400 2,396. 10
0235 609-21010 *CURB AND GUTTER TYPE 2 (SECTION |- B) 108. 000 108. 000
LF 0. 000 0.00
24. 00000 108. 000 2,592. 00
0240 609-21020 *CURB AND GUTTER TYPE 2 (SECTION I1-B) 224.000 224. 000
LF 0. 000 0.00
27. 00000 224.000 6, 048. 00
0245 609-24000 *GUTTER TYPE 2 SPECI AL 59. 000 59. 000
LF 0. 000 0.00
120. 00000 59. 000 7, 080. 00
0250 609-24004 *GUTTER TYPE 2 (4 FQOT) 918. 000 918. 000
LF 0. 000 0.00
38. 00000 918. 000 34, 884. 00



CONTI D: C12019 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12019-BI D ESTI MATE RUN 10/ 10/ 2001
PRQJECT: NH 4701- 088 ESTI MATE NO 0007 10: 10: 57

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0255 609-60011 CURB TYPE 6 (SECTION M 0. 000 0. 000
LF 0. 000 0.00
11. 00000 0. 000 0. 00
0260 612-00041  *DELI NEATOR (FLEXI BLE) (TYPE 1) 932. 000 457. 000
EACH 475. 000 10, 782. 50
22. 70000 932. 000 21, 156. 40
0265 612-00042  *DELI NEATOR (FLEXI BLE) (TYPE I1) 187. 000 132. 000
EACH 55. 000 1, 278.75
23. 25000 187. 000 4,347.75
0270 612-00043  *DELI NEATOR (FLEXIBLE) (TYPE I11) 140. 000 116. 000
EACH 24.000 573. 60
23. 90000 140. 000 3, 346. 00
0275 614-00011  *SIGN PANEL (CLASS I) 255. 000 255. 000
SF 0. 000 0.00
14. 30000 255. 000 3, 646. 50
0280 614-00012  *SIGN PANEL (CLASS I1) 1, 315. 000 1, 315. 000
SF 0. 000 0. 00
18. 50000 1, 315. 000 24, 327.50
0285 614-00013  *SIGN PANEL (CLASS I11) 380. 000 380. 000
SF 0. 000 0.00
20. 65000 380. 000 7, 847.00
0290 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 508. 000 508. 000
LF 0. 000 0. 00
22. 85000 508. 000 11, 607. 80
0295 614-01582  *STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 696. 000 696. 000
LF 0. 000 0.00
27. 20000 696. 000 18, 931. 20
0300 614-72875 *LOOP DETECTOR W RE 0. 000 0. 000
LF 0. 000 0. 00
4. 20000 0. 000 0. 00
0305 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 400
LS 0. 000 0.00
38, 000. 00000 0. 400 15, 200. 00



CONTI D: C12019 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12019-BI D ESTI MATE RUN 10/ 10/ 2001
PRQJECT: NH 4701- 088 ESTI MATE NO. 0007 10: 10: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0310 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
165, 000. 00000 1. 000 165, 000. 00
0315 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 400
LS 0. 600 330. 00
550. 00000 1. 000 550. 00
0320 627-00002  * THERMOPLASTI C PAVEMENT MARKI NG 76, 808. 000 23, 253. 000
SF 51, 956. 000 73, 257. 96
1. 41000 75, 209. 000 106, 044. 69
0325 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 1, 044. 000 1, 044. 000
GAL 0. 000 0. 00
32. 60000 1, 044. 000 34, 034. 40
0330 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 6, 566. 000 6, 566. 000
SF 0. 000 0. 00
9. 24000 6, 566. 000 60, 669. 84
0335 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 2, 485. 000 2, 485. 000
VORD- SYMBOL
( ) SF 0. 000 0. 00
16. 30000 2, 485. 000 40, 505. 50
0340 630-00000 *FLAGG NG 3, 496. 500 3, 206. 500
HOUR 273. 500 6, 837.50
25. 00000 3, 480. 000 87, 000. 00
0345 630-00002 *TRAFFI C CONTROL SUPERVI SOR 156. 000 133. 000
DAY 21. 000 9, 030. 00
430. 00000 154. 000 66, 220. 00
0350 630-00003  *UNI FORVED TRAFFI C CONTROL 460. 800 460. 800
HOUR 0. 000 0. 00
43. 50000 460. 800 20, 044. 80
0355 630-00007 *TRAFFI C CONTROL | NSPECTI ON 56. 000 48. 000
DAY 7.000 840. 00
120. 00000 55. 000 6, 600. 00
0360 630-00025 *TRAFFI C CONTROL VEHI CLE 458. 500 412. 650
HOUR 0. 000 0. 00
35. 00000 412. 650 14, 442. 75



CONTI D C12019 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 12019- BI D ESTI MATE RUN 10/ 10/ 2001
PRQJECT: NH 4701- 088 ESTI MATE NO 0007 10: 10: 57
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0365 630-80001 *FLASHI NG BEACON ( PORTABLE) 4.000 3. 600
EACH 0. 000 0. 00
1, 630. 00000 3. 600 5, 868. 00
0370 630-80335 *BARRI CADE (TYPE 3 M A) ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0.00
325. 00000 0. 000 0.00
0375 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 6. 000 3. 600
EACH 1. 800 234.00
130. 00000 5. 400 702.00
0380 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 62. 000 54. 000
EACH 1.800 252.00
140. 00000 55. 800 7,812.00
0385 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 28. 000 25. 200
EACH 0. 000 0. 00
150. 00000 25. 200 3, 780. 00
0390 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 154. 000 138. 600
SF 0. 000 0.00
25. 00000 138. 600 3, 465. 00
0395 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 3. 000 2.700
TYPE
) EACH 0. 000 0. 00
2,175. 00000 2.700 5,872.50
0400 630-80359 * PORTABLE MESSAGE SI GN PANEL 66. 000 66. 000
DAY 0. 000 0.00
165. 00000 66. 000 10, 890. 00
0405 630-80360 *DRUM CHANNELI ZI NG DEVI CE 107. 000 96. 300
EACH 0. 000 0. 00
43. 50000 96. 300 4,189. 05
0410 630-80370 * CONCRETE BARRI ER ( TEMPORARY) 1, 248. 000 1,123. 200
LF 0. 000 0.00
38. 00000 1,123. 200 42,681. 60
0415 630-80380 *TRAFFI C CONE 500. 000 450. 000
EACH 0. 000 0. 00

18. 50000 450. 000 8, 325. 00



CONTI D: C12019 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12019- BI D ESTI MATE RUN 10/ 10/ 2001
PRQJECT: NH 4701- 088 ESTI MATE NO 0007 10: 10: 57

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0420 630-80520  *MOBI LE PAVEMENT MARKI NG ZONE 7.000 3. 000
DAY 4. 000 5, 660. 00
1, 415. 00000 7.000 9, 905. 00
0425 630-85010  *| MPACT ATTENUATOR ( TEMPORARY) 7. 000 6. 300
EACH 0. 000 0.00
4, 350. 00000 6. 300 27, 405. 00
0430 700-70010 F/ A M NOR CONTRACT REVI S| ONS 400, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0435 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 94, 773. 920 94, 773.920
F A 0. 000 0.00
1. 00000 94, 773. 920 94, 773.92
0440 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0445 700-70023 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0450 700-70025 F/ A QUALITY | NCENTI VE PAYMENT SMOOTHNESS 5, 605. 420 5, 605. 420
F A 0. 000 0.00
1. 00000 5, 605. 420 5, 605. 42
0455 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0460 700-70035 F/ A REPAIR SPRINKLER SYSTEM AND LANDSCAPI NG 2, 347. 850 0. 000
F A 2, 347. 850 2, 347. 85
1. 00000 2, 347. 850 2, 347. 85
0465 700-70130 F/ A REPAIR / REPLACE STRI P SEALS 6, 174. 650 0. 000
FA 6, 174. 650 6, 174. 65
1. 00000 6, 174. 650 6, 174. 65
0485 625-00001  CONST SURVEYI NG ( HOUR) 22.000 22. 000
HOUR 0. 000 0.00
100. 00000 22.000 2, 200. 00



CONTI D: C12019 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 12019- BI D ESTI MATE RUN 10/ 10/ 2001
PRQJECT: NH 4701- 088 ESTI MATE NO 0007 10: 10: 57

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0490 202-00001 REM STRUCTURE 1. 000 1. 000
EACH 0. 000 0.00
2, 590. 00000 1. 000 2,590. 00
0495 202-00035 REM Pl PE MCR- 100- 4 195. 000 195. 000
LF 0. 000 0.00
21. 00000 195. 000 4, 095. 00
0500 603-05018 18 IN RCES 1. 000 1. 000
EACH 0. 000 0.00
850. 00000 1. 000 850. 00
0505 202-00226 REM OF ASPH MAT ( SPECI AL) 14, 318. 000 11, 992. 000
sy 2, 326. 000 6,978. 00
3.00000 14, 318. 000 42, 954. 00
0510 900- 00006  ADDED | TEM (DOLLAR)/ WORKI NG TI NE VI OLATI ON -150. 000 -150. 000
DOL 0. 000 0.00
1. 00000 -150. 000 -150. 00
0515 900- 00006 ADDED | TEM ( DOLLAR)/ PRI CE REDUCTI ON- OVERVEI GHT LOADS -1, 007. 380 -1, 007. 380
DOL 0. 000 0.00
1. 00000 -1, 007. 380 -1,007. 38
0520 210-04200 ADJ GDRAI L 403. 000 0. 000
LF 403. 000 2, 015. 00
5. 00000 403. 000 2, 015. 00
0525 202-00090 REM DELI NEATOR MCR- 100- 10 623. 000 0. 000
EACH 0. 000 0.00
6. 05000 0. 000 0. 00
0530 614-00200 STEEL SIGN POST (U-2) MCR-100-11 83. 000 0. 000
LF 0. 000 0.00
11. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 4,712,980.48$  249,911.44$ 4,262, 148. 07
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0470 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
40, 000. 00000 1. 000 40, 000. 00



CONTI D C12019 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 12019- BI D ESTI MATE RUN 10/ 10/ 2001
PRQJECT: NH 4701- 088 ESTI MATE NO 0007 10: 10: 57
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0475 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
5, 400. 00000 1.000 5, 400. 00
0480 620-00020 SANI TARY FACI LI TY 0. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 45, 400. 00 $ 0.00% 45, 400. 00

PROJECT TOTAL CURRENT AMI $ 4,758,380.48% 249,911.44 $ 4,307, 548. 07



